Retrospective - Sprint 1

Things that went well:
Tickets provided clear tasks
Completed tickets without running into major issues
Created annotations to validate form

Things that could have gone better: Missing ticket for environment set up More resources in tickets regarding setting up docker Created unit tests for newly implemented code

Something I'd like to try to do differently: Try and do test driven development (TDD) in next sprint Create feature branches and do code review before merging into main branch Fill out API specification before implementation